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JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

September 23, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000807 - Forbes Spreading Grounds Rubber Dam, 
City of Glendora (5), K.A.S. Equipment and Rental, Inc., with changes in the 
amount of $6,316.56, and a final contract amount of $376,694.15. 

 
Project ID No. RDC0013133 - Curb Ramps, Supervisorial District 4, Maintenance 
District 4, Project VII, vicinities of Whittier, Long Beach, and La Mirada (4), 
Universal Construction & Maintenance, with a final contract amount of 
$106,771.87. 

 
Project ID No. RMD3246024 - Parkway Tree Trimming, Athens, et al., vicinities 
of Athens and Torrance (2 and 4), J. Orozco Enterprises, Inc., with changes 
amounting to a credit of $686.00, and a final contract amount of $41,994.00. 
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Project ID No. RMD4147012 - Road Division 142-III, Slurry Seal, 2002/03, 
vicinity of Commerce (1), Doug Martin Contracting Company, Inc., with changes 
amounting to a credit of $6,518.25, and a final contract amount of $260,730.00. 

 
Project ID No. RMD5528001 - Road Maintenance District 5 Landscape 
Improvements, vicinity of Palmdale (5), Zondiros Corporation, with a final 
contract amount of $156,288.08. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000807, RMD3246024, and RMD4147012. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $6,518.25 to 
an increase in the amount of $6,316.56, while the total values of the contracts range 
from $41,994.00 to $376,694.15. 
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\09-23-03LTR.doc 
 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
September 23, 2003  
 
 
  
PROJECT ID NO. FCC0000807, FORBES SPREADING GROUNDS RUBBER DAM 
(City of Glendora), Supervisorial District 5  
 
Contractor:  K.A.S. Equipment and Rental, Inc., P.O. Box 9570, Ontario, California 91762-
9570 
 
Project Description: 
 
Construction of an inlet structure, an air-inflatable rubber dam, and a control house. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $1,305.00 
(2) Relocate Water Level Sensor 2,271.88  
(3) Place Additional Concrete 96.71 
(4) Additional Electrical Work 1,090.34 
(5) Reconstruct Channel Wall 1,710.13 
(6) Overtime Inspection   (157.50) 
  
        Total $6,316.56 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to relocate the water level 
sensor to the opposite side of the channel in order to accurately measure the water 
level in the channel.  The cost for this work exceeded the original estimate by the 
amount shown. 
 
(3) Your Board previously approved a change in work to raise the elevation of the 
stilling well bottom by placing additional concrete.  The cost for this work exceeded the 
original estimate by the amount shown.   
 
(4) In order to meet the intent of the design, it was necessary to perform additional 
electrical wiring between the electrical panel and the control house.  This work was not 
shown on the plans.    
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(5) Your Board previously approved a change in work to reconstruct the channel wall 
on both sides of the new inlet structure.  The cost for this work exceeded the original 
estimate by the amount shown. 
 
(6) The contractor requested three hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 through 
5 were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 6 was stipulated in the contract specifications.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on June 16, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $360,311.50  
 Actual cost of changes in work previously 
             approved by the Board 10,066.09 
         Changes in work authorized by Director of 

     Public Works     6,316.56 
          
 FINAL CONTRACT AMOUNT $376,694.15 
 
AD:rb 
O:\Section\Administration\Board\Acc\09-23-03LTR.doc 
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ACCEPTANCE OF CONTRACT  
September 23, 2003   
 
 
 
PROJECT ID NO. RDC0013133, CURB RAMPS, SUPERVISORIAL DISTRICT 4, 
MAINTENANCE DISTRICT 4, PROJECT VII (in the vicinities of Whittier, Long Beach, 
and La Mirada), Supervisorial District 4 
 
Contractor:  Universal Construction & Maintenance, 725 Battery Street, San Pedro, 
California 90731  
       
Project Description:  
 
Construction of curb ramps; reconstruction of curbs, gutters, sidewalks, and driveways; 
and trimming and removal of parkway trees. 
 
Project Completion Date: 
 
The contractor completed the project on August 5, 2002, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  Additionally, the contractor has failed to comply with the 
affirmative action reporting requirements of the contract. Therefore, in accordance with 
the contract specifications, $1,400 is being deducted from the value of the contract. 

 
Final Contract Amount: 
 

Original contract amount $108,969.50 
Actual cost of changes in work previously  

approved by your Board  (797.63)  
Deduction for affirmative action noncompliance                (1,400.00)   
 
FINAL CONTRACT AMOUNT  $106,771.87 

 
CM:rm 
O:\Section\Administration\Board\Acc\09-23-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
September 23, 2003  
 
 
 
PROJECT ID NO. RMD3246024, PARKWAY TREE TRIMMING, ATHENS, ET AL. 
(in the vicinities of Athens and Torrance), Supervisorial Districts 2 and 4 
 
Contractor:  J. Orozco Enterprises, Inc., 11194 Pipeline Avenue, Pomona, California 91766 

 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations In Bid Quantities ($686.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on June 17, 2003, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $42,680.00 
 Changes in work authorized by Director of 

   Public Works    (686.00) 
 

FINAL CONTRACT AMOUNT $41,994.00 
 
GEM:rm 
O:\Section\Administration\Board\Acc\09-23-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
September 23, 2003 
 
 
 
PROJECT ID NO. RMD4147012, ROAD DIVISION 142-III, SLURRY SEAL, 2002/03 
(in the vicinity of Commerce), Supervisorial District 1 
 
Contractor:  Doug Martin Contracting Company, Inc., 220 East Foundation Avenue, 
La Habra, California 90631  
 
Project Description: 
 
Slurry sealing of roadway pavement. 
 
Changes in Work: 
 
Variations in Bid Quantities ($6,518.25) 
  
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.   
 
Project Completion Date: 
 
The contractor completed the project on May 23, 2003, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
 
Final Contract Amount: 
 

Original contract amount $267,248.25 
Changes in work authorized by Director of 
   Public Works                        (6,518.25) 
 
FINAL CONTRACT AMOUNT $260,730.00 

 
JR/HK:rm 
O:\Section\Administration\Board\Acc\09-23-03LTR.doc 
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ACCEPTANCE OF CONTRACT  
September 23, 2003  
 
 
 
PROJECT ID NO. RMD5528001, ROAD MAINTENANCE DISTRICT 5 LANDSCAPE 
IMPROVEMENTS  (in the vicinity of Palmdale), Supervisorial District 5 
 
Contractor:  Zondiros Corporation, 2401 208th Street, Suite C8, Torrance, California 90501 
       
Project Description: 
  
Construction of irrigation systems and landscaping at four percolation basin sites. 
 
Project Completion Date: 
 
The contractor completed the project on July 28, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 

 
Final Contract Amount: 
 

Original contract amount $138,275.00 
Actual costs of changes in work previously  
   approved by the Board                                               18,013.08 
 
FINAL CONTRACT AMOUNT  $156,288.08 

 
CM:rm 
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